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Dear Mr. Berkoff: 

Re: Remedial Action Monthly Progress Report No. 20 - October 2011 
12* Street Landfill Operable Unit No. 4 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 4, Progress Reports and the Statement of Work for the Remedial Design 
and Remedial Action at the 12* Street Landfill Operable Unit No. 4, please find attached the 
Progress Report No. 20 for the period of October 1, 2011 through October 31, 2011. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Gregory A. Carli, P. E. 

G C / L P / 4 
End. 

cc: J. Saric (USEPA) 
L. Kirby-Miles (USEPA) 
S. Borries (USEPA) 
R. Frey (USEPA) 
K. Zakrzewski (MDNRE) 
R. Gay (Weyerhaeuser) 
M. Lebo (Weyerhaeuser) 

J. Jackowski (Weyerhaeuser) 
M. Erickson (Arcadis) 
D. Penniman (Arcadis) 
G. Griffith (Georgia-Pacific LLC) 
J. Keiser (CH2M Hill) 
S. Hutsell (CH2MHill) 
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REMEDIAL ACTION PROGRESS REPORT NO. 20 
OCTOBER 1, 2011 TO OCTOBER 31, 2011 

REMEDIAL DESIGN AND REMEDIAL ACTION 
12TH STREET LANDFILL, OPERABLE UNIT NO. 4 

OTSEGO, MICHKIAN 

This progress report is being submitted to the United States Environmental Protection Agency 
(USEPA) in accordance with Task 4: Progress Reports and the Summary of Major 
Deliverables/Schedule contained in the Statement of Work for the Remedial Design and 
Remedial Action pursuant to the terms of the Consent Decree for the Design and 
Implementation of Certain Response Action at Operabhj Unit No. 4 and the Plainwell, Inc. 
Mill Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
(Consent Decree) which became effective February 22, 2005. 

1. WORK PERFORMED 

• On October 11, 2011, Progress Report No, 19 was submitted to the USEPA. The 
September 2011 Progress Report included a summary of the ongoing closeout activities 
completed at the Wyoming Asphalt Property during the September reporting period. 

• The following field activities were performed during the October 2011 reporting period: 
- Completed erosion repairs and covered the top of the old access road with additional 

topsoil. Rebar was removed from the bales in the swale and the bales were 
subsequently removed. 

- Completed reseeding of areas on the landfill surface. 
- Completed a total of six static water level sampling events in the 2 weeks preceding the 

Quarterly Monitoring Event. 
- Completed the first Quarterly Monitoring Event, as described in the Operations, 

Maintenance, and Monitoring Plan (OM&M), dated May 9, 2011; this included the 
sampling of three gas probes, collecting water Kjvel readings from one river staff gauge, 
and sampling fourteen groundwater monitoring wells. 

DATA RECEIVED 

None 

3. MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES 
PROPOSED TO OR APPROVED BY THE USEPA 

• None 

4. PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION 

• None 
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5. WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD 

• Weyerhaeuser will submit proposed language for signs and permanent markers to USEPA 
and Michigan Department of Environmental Quality (MDEQ) for review and approval. 

6. ANTICIPATED DEVELOPMENT WITH WORK DURING THE NEXT PERIOD 

• None 

7. OTHER RELEVANT INFORMATION 

• None 
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